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Work Planning 

 Project/Modification 

Review by Committee 

using a procedure (500A 

Process) 

 BNL Work Permit 

 HASP and Phased 

Hazards Analysis by Sub-

Contractor 

 Worker Feedback  

 All Failed to Identify 

Known Hazards: 

• Potential for Electrical 

Shock 

• Possible RF Exposure 

Above Standards 

2 



Work Planning 

3 



Work Planning 

4 



Work Planning 

5 

 At the initial job or project safety review(s) (Safety 

Review, Work Permit, 500A or HASP): 

• Ensure the correct SMEs are present 

• Ensure hazards and controls identified are passed down to 

next work planning steps (i.e., Worker Planned Work, 

Procedure, PHA) 

 Prior to the work, the Work Planner or Job Supervisor 

must ensure assumptions about hazards and controls 

at the job site are correct; that is, perform a walk down 

at the site 

 If a safety issue is raised by a worker at the job site, 

then take the issue to an appropriate SME 

 


